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Subject: 
Continuation of work 
Elkton Farm Firehole 
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Longitude: -75.8681150 

SDMS DocID 2210723 

POLREPNo.: 
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40 
5/14-5/18-2007 
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Site #: 
D.O. #: 
Response Authority: 

A3DHRV 

CERCLA 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

1/31/2006 ~ Response Type: 
NPL Status: 
Incident Category: 
Contract # 

Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 

Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 

explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 

geophysical study. v 

Current Activities 
USA Environmental under sub contract to GES continues to work the mag and dig approach, within 
Phase I. Two teams of 5 people are separated under the MSD of 200ft.. Phase I geographical area 
consists of the low density grids surrounding the fireholes. It is estimated that there are 30 to 35 
Phase I grids. i 

The following stats apply since remobilization occurred on April 24,2007: , 
1. Grids Cleared Gov't QA: 9 

C4b,K4c,K4d,C4c,C3d,C3a,B3b,G5c,B3a 
2. Total digs (anomalies): 5247 
3. Total MEC found: 259 

MEC items include detonators,grenade fuze,blasting caps,tracer elements,' etc. etc. 
4. Total MD found: 141 lbs 
5. Scrap metal found: 1081bs 
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On 5/16/07 teams ceased all intrusive ops due to thunderstorms and lightning in the area as per 

HASP. ! 

Specific grids that were worked and passed QA this reporting period included B3b, G5c and B3a. 
Grids worked and that did not get completed included grid I5c. I5c was a demo area used by the 
USACE last year to demo approx 2100 burster tubes. As a result numerous burster tubes and 
other fragmented metal items were detected within the demo holes and adjacent areas. Most of I5c 
can be completed but unfortunately the area of the demo shot will need to be addressed during 
Phase II activities. Therefore I5c will not receive QA (Gov't) until then. _ ^ 

Planned Removal Actions 
Teams will continue work in grids I5c,C3b and F2a during the week of May 21. 

ATK representatives including the LEPC chair of Cecil County will meet with the OSC mid 
contractor personnel on 5/22. Purpose of meeting is to introduce site personnel, discuss emergency 
procedures between the EPA and ATK during demos and discuss communications. 

Herron 393 anticipates mobilizing its UXO contractor (Advent) on May 23 to meet with 
OSC. Advent will be overseeing the geophysical study of the areas surrounding the site under 
MDE VCP authority. Since Advent's work is primarily within EPA's 1095 ft. MGFD, close 
communication and coordination going forward is required. , 

Next Steps 
Phase II revised work plan is under development. EPA submitted general comments to GES and 
sub in April. The Work Plan will be finalized after field bench scale testing is completed. The -
bench scale testing is heeded to ascertain screen size, soil consistency, soil moisture content and 
other. 
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